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Area 1: (14th St, 15th St (W) & 3rd Ave) 
The  private  utility  work  associated  with  the  Street 
Improvements  project  has  been  completed.  This will 
allow  the  contractor  to  start  the  remaining  concrete 
curb and pavement base work. We expect this work to 
take place the weeks of October 6th & 13th. The second 
(and  final)  lift  of  pavement will  be  placed  later  this 
month after the patching work and initial lift paving is 
completed in other areas of the project. The boulevard 
areas  have  been  graded  in  preparation  for  final 
restoration in the next couple weeks as well.    
 
Area 2: (2nd Ave):  The concrete curb construction has 
been completed and the gravel base has been graded 
for  the  first  layer  of  pavement.  The  paving  sub‐
contractor  is  scheduled  to  be  onsite  the  week  of 
October  13th  to  begin  paving  work  in  this  area. 
Concrete  and  bituminous  pavement  driveway  work 
will continue over the next couple weeks.      
 
Area 3: (Kolff St/Ct, Woodbury Rd & Wild Ridge Tr)  
The concrete curb and first  lift of pavement has been 
placed.  Some  areas  of  failing  pavement  along  Wild 
Ridge  Trail  have  been  removed  and  patched  in 
preparation  of  the  pavement  overlay  scheduled  for 
the week of October 13th. The final lift of pavement for 
the rest of the area  is schedule for that week as well. 
Boulevard  grading  and  final  restoration  work  will 
continue throughout the month. 

Area 4: (Ford Rd, Circle Dr, Larry Ln, 8th Ave, 18th St & 
21st St) 
The  sanitary  sewer  repair  work  on  8th/18th/21st  has 
been completed and the concrete curb was placed at 
the  end  of  last week  (Oct.  2nd &  3rd).  The  crews will 
continue  to  grade  the  gravel  sub‐base  in  this area  in 
preparation  for  paving  during  the  week  of  October 
13th.   
 
Milling work on Circle Drive and Larry Lane will begin 
shortly, and the overlay pavement will be placed along 
with the final lift on Ford Road later this month. 
 
Area 5: (15th St East of Hwy 61) 
The concrete curb has been placed and the gravel base 
has  been  prepared  for  paving  during  the  week  of 
October 13th. 
 
Area 6: (Oakridge Dr) 
Milling  work  will  begin  in  the  area  shortly,  and  the 
overlay  pavement will  be  placed  in  conjunction with 
Larry Lane and Circle Drive in the next couple weeks.  

City  Driveway  Policy:  Residential  properties  are 
allowed one driveway access no wider than 24 feet.  

Check Your Doors for Notices: Residents should check 
their  doors  daily  for  specific  information  regarding 
work occurring  in  their  construction area  (printed on 
brightly‐colored  paper).  The  City will  routinely  notify 
you  about  upcoming  work.  Please  check  all  of  the 
doors  around  your  house  and  garage  for  written 
notices of upcoming work. 

Temporary Mailbox  Terminals:  All mail  delivery will 
continue  to  the  temporary  mailbox  terminals  until 
boulevard restoration work  is completed. Once a new 
mailbox support  is  installed at your residence, we will 
provide  a door  flyer  to notify  you when  regular mail 
delivery will begin. 

Assessment Notification: The Newport City Council will be considering the final assessment roll for the project to  
be certified by Washington County at their November 6th City Council Meeting. Any property owner wishing to pay 
their  full assessment  (including accrued  interested  from  the date of assessment) prior  to  the  certification  to  the 
County must issue payment to the City no later than the end of business on October 31st.  
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Schedules Are Subject To Change: 
Weather  delays,  private  utility  contractors,  and 
difficult  working  conditions  can  cause  schedules  to 
change without notice. City Staff and  the Engineering 
Department will make every effort to notify residents 
as  soon as possible  if changes occur. Thanks  for your 
cooperation.  

Safety: We urge you to use caution around the work site.  Your assistance in reminding area children to stay clear of 
construction operations and especially the equipment is helpful in maintaining a safe environment.  Your patience and 
cooperation during this construction will be appreciated.  The Contractor will be using traffic control, vehicle lighting, 
and other work practices  to ensure  the safety of everyone affected by  this project, but  if you  feel  they are  lacking 
please contact us immediately. If there are any residents with special needs or who require specific accommodations, 
please do not hesitate to give us a call.  

Who to Call:  
Jon Herdegen, Project Engineer, (612) 548‐3124 jherdegen@msa‐ps.com 
Kevin Burns, Project Inspector, (651) 271‐6584 kburns@msa‐ps.com 
Bruce Hanson, Superintendent of Public Works, (651) 459‐2475 brhanson@mninter.net  
Dale Mans, Redstone Construction, (320) 679‐4140 dale@redstoneconst.com   
Newport City Hall, (651) 459‐5677 or www.ci.newport.mn.us  
 
The City of Newport Police Department can be reached at: (651) 459‐9993 (Office) or (651) 439‐9381 (Dispatch). If you 
see any dangerous or suspicious behavior around the construction sites please call.  

Boulevard Restoration:  The  contractor will  be  seeding 
the  disturbed  boulevard  areas  with  a  compost‐seed 
mixture  that will promote  rapid germination.   We urge 
the  residents  to  stay off of  these  areas  after  the  seed 
mixture  is  applied.  Please  help  us  maintain  the 
boulevard areas by following these simple guidelines:  

 The  seed will  require 1‐2  inches of water each 
week for the roots to take hold. The contractor 
will  be  responsible  for  the  first  30  days  after 
installation  but  if  you  notice  the  areas  drying 
out, we ask that you supplement the watering. 

 Once the roots are established, water about one 
inch per week. 

 DO NOT mow over newly seeded areas until the 
coverage  is over 75% and then only the highest 
setting on your lawn mower. It is likely that you 
will  not  have  to  mow  these  areas  until  next 
spring. If you have a question whether or not to 
mow, please err on the side of caution and wait. 

 Keep the newly seeded areas free of leaves and 
debris  as  much  as  possible.  Excessive  ground 
clutter will prevent germination and growth. 

 Fertilizing  is  recommended  in  the  fall  but  you 
can also  fertilize next  spring  to promote better 
coverage. 

We are on the Web: 
For  additional  project  information  and  past 
newsletters, please  check out  the project website  at 
http://www.ci.newport.mn.us/StreetImprovementPro
jects.php

Parking Restrictions:  
It is important that all vehicles are removed from the 
roadways  between  the  hours  of  7:00  am  and  7:00 
pm. Even though you may not see any work going on 
in your area, schedules can change with short notice. 
Paving work in particular will rapidly move from street 
to  street  for  the  remainder  of  the  construction 
season.   


